
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:31 PM
Run date

Time

Reviewer: Wright, Doug 10-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 424 Date: 06-Sep-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 728

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the façade
at 18 & 23 meters , & work on the erection tower pull back . They started at 7:20 AM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the façade . Crews had to
install the remaining bolts on the façade boxes , snug , mark 1/2 turn , only pretension the lock nuts bolts
in the slotted holes . pretension the bolts .

In addition to that , crews had to work on the corner plates , hand rails , & house keeping They
started at 7:30 AM.

Barry & Dustin .had to work on the façade boxes . Crews had to install the remaining bolts , on the
top & bottom plates . They started at 7:30 AM. Crews ran out of lock nuts at 11:00 AM.

Michael , & Pablo had to work on the corner plates . Crews had to set the corner plates , drive drift
pins to align the holes . Some holes had to be enlarged in order to fit properly . Crews started at 7:40 AM.

Obra , Carlos , & Ryan had to work on the hand rails . Crews had to fly materials to the site , work
on the lay outs , & drill the holes for the base plates . They started at 7:45 AM. Crews were done at 2:45
PM. All bolting crews were done at 3:00 PM. They left at 3:10 PM.

Anthony , Augie , Casey , Jacob , Kevin , & Richard had to work on the tower pull back . Crews had to
prepare to pull out the pumper guards from 81 & 145 meters elevations . They had to remove the plywood
boards from around the tower shafts , loosen the bolts on the North & South pumpers on 81 , 112 , & 145
meters . Remove the East pumpers on the East & South tower shafts at 81 meters , 4 pumpers at 112
meters were removed last week by Matt & his crews , & remove 2 pumpers on at 145 meters . Crews
were done at 3 :00 PM.

After that , Anthony started to pump the 2 - 60 tons Enerpac hydraulic jacks at 3:15 PM. Crews
reached the required capacity & the erection tower was pushed East 0.19 meter at 3:45 PM.

Then , crews had to block between the erection tower & the tower shafts . Crews had to adjust the
pumper guards to place 4 - 0.05 meter planks , between the pumpers & South & West tower shafts , &
place 2 - 0.05 meter planks between the erection tower & the East & North tower shafts . Crews were done
at 5:10 PM. They had to wrap up their tools & equipments. Crews left at 5:20 PM.

Jose , Vector , & Jose had to work on the top of the platform at 150 meters . Crews had to remove
the hand rails , cut the edges of the plywood & the joists on the East side of the erection tower , & place
back the hand rails . They started at 2:00 PM.

In addition to that , crews had to work with the other crews on the erection tower pull back . They
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were done at 5:00 PM. Crews left at 5:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

001426

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 2.00 2.00 0.00 4.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM RYAN NASHIronworker 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 2.00 2.00 0.00 4.00

JNM JOSE AVALOSSemi-Skilled Laborer 2.00 2.00 0.00 4.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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